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Work Description
Construct interm closure structures for the 17th St., London 
Ave., and Orleans Ave. Canals. Install SCADA system

Sr. PM: Jim St. Germain
PM: Dan Bradley
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Project Code Contract
Contract ing 

Package

Contract ing 
Est imates     

(in millions)
OEB-09 Lake Pontch - Interim Closure Structure at 17th St. Canal # N/A Q # 2006
OEB-10 Lake Pontch - Interim Closure Structure at London Ave. # N/A Q # 2006
OEB-11 Lake Pontch - Interim Closure Structure at Orleans Ave. # N/A Q # 2006
OEB-12 Temporary Pump Supply 07 - 17th St. Canal Supply 20-50M Q 4 2006
OEB-13 Temporary Pump Supply 07 - London Ave. Canal Supply 5-20M Q 4 2006
OEB-14 Temporary Pump Installat ion 07 - 17th St. Canal Desg.-Bld. 5-20M Q 4 2006
OEB-15 Temporary Pump Installat ion 07 - London Ave. Canal Desg.-Bld. 20-50M Q 1 2007

SCADA-01 SCADA system for 17th Street , London and Orleans 5-20M Q 2 2006
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Projects 8
Complete 0
In Construct ion 4
In Design 4
Prepping for P&S 0
On Hold 0


